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Agenda

• Introduction

• Project Status
• Design Status

• Existing Easement Status

• Property Acquisition Status

• Alternative Evaluation

• Closing



Project Status

• Design Complete

• Durham Site-Plan and review complete and approved

• Water Quality Permits Acquired



Right of Way Update
















Existing Easement



Use of Existing Easement

Minimum 20’ Clearing



Neuse River Buffers



Alternatives Investigated

• Alternate - Forest Road to Broad Street Alignment



Forest Road to Broad Street

Study required 
to determine 
least impact 

side of Forest

Propose 6’ 
Sidewalk and 

Sharrows
Uses designed, 
approved HAWK 
signal to cross 

Guess

Modifies Broad St 
Bridge to carry 10’ 

wide path

Trail in existing 
35’ right of way



Forrest Road Improvements

OH Utilities

On street 
Parking

Curb can be 
changed to 

stand-up curb. 
Saves 2’ on 
each side



Forest Road Improvements

Propose Improvement w/in 
existing curbs. 
• No Property Acquisition
• No Utility relocation
• No tree removal
• May consolidate parking to 

one side
• Will analyze best typical 

section 

Mature Street 
Trees



• High pedestrian use observed
• Opportunity to create real bus stop
• Four lanes and easily be reconfigured to three
• Recommend 8-10 wide multi-use path with vertical divider

Crossing of Broad Street Bridge



Potential for Lane Consolidation

Broad drops to 
3 - Lanes



Example Typical Section



Broad to Stadium

High Visibility 
Crosswalks and 

Signage

Lane Restriping 
to Maximize 

Existing ROW





35 foot Right of Way

Broad Street Right of Way



Broad Street Connector



Broad Street Connector



Cost and Funding

Creek Alignment $1,672,411

Broad St. Alignment $1,262,044

Requested CMAQ Funding* $1,081,600

*CMAQ funding requires a 20% match from the City. If construction 
costs are reduced, CMAQ funding will be reduced and the City match 
Will be adjusted accordingly.



West Ellerbee Creek-Phase 2 Construction-CIP 13-14 Cost Estimate
Construction Through Park to Guess Rd. 75,970.00$        

1,381,290.00$         Construction Total (includes 15% Contingency) Hawk Signal 89,500.00$        
41,438.70$               3% Construction Escalation 2014 From Guess Rd. to I-85 Ped. Culvert 267,806.00$     
42,681.86$               3% Construction Escalation 2015 From I-85 Ped Culvert to North Pointe Dr. 294,341.00$     

1,465,410.56$         Total  Construction estimate Full Signal 100,000.00$     
132,000.00$            Professional Services (includes 10% contingency) From North Point Dr. to Broad St. 553,673.00$     

75,000.00$               Land Acquisition (funded CIP FY 13/14)  Construction Total 1,381,290.00$ 
1,672,410.56$         Total cost estimate

(75,000.00)$             FY 13/14 CIP Funding Property acquisition support 5,000.00$          
(1,081,600.00)$        CMAQ Funding Additional Services – CD approvals 5,000.00$          

515,810.56$            Additional Services – Alternate Route Research 8,000.00$          
NCDOT  Certification Submittals and Support 7,000.00$          
Construction Admin and Materials Testing 95,000.00$        
10% Design Contingency 12,000.00$        

 Design Total 132,000.00$     

NOTE: Design and Construction Total 1,513,290.00$ 
1. The land acquisition estimate is a strong unknown. The land owners have made 
it clear that they are opossed to selling the land.
2. $1,081,600 of the funding will come from CMAQ, which requires a 20% match for construction by the City. 
That means the requirements for materials, labor, testing and oversight will be much more stringent than a typical City project.
This will drive up the cost and will add more time to the duration of the project.

CMAQ-Congestion Management Air Quality

CREEK TRAIL AS APPROVED - 15% construction contingency incl.

Professional 
Services

CREEK TRAIL AS APPROVED 



West Ellerbee Creek-Phase 2 Construction-CIP 13-14 Cost Estimate BROAD ST. ALIGNMENT ROUTE - 15% construction contingency incl.
BROAD ST. ALIGNMENT ROUTE Construction Through Park to Guess Rd. 75,697.00$        

940,563.00$            Construction Total (includes 15% Contingency) Hawk Signal 89,500.00$        
28,217.00$               3% Construction Escalation 2014 From Guess Rd. to Forest Rd 116,366.00$     
29,064.00$               3% Construction Escalation 2015 From Forest Rd. to Broad St. 115,000.00$     

997,844.00$            Total  Construction estimate Pedestrian upgrade at North Pointe Dr. 10,000.00$        
189,200.00$            Professional Services (includes 10% contingency) Widen Sidewalk Along Broad 200,000.00$     

75,000.00$               Land Acquisition (funded CIP FY 13/14) Streetscape Additions Along Broad 150,000.00$     
1,262,044.00$         Total cost estimate  Construction Total 756,563.00$     

(75,000.00)$             FY 13/14 CIP Funding

(850,000.00)$           
Redesign, Survey, Geotech, Platting, Public 
Involvement, Utility Coordination

80,000.00$        

337,044.00$            Construction Admin and Materials Testing 85,000.00$        
NCDOT  Certification Submittals and Support 7,000.00$          
10% Design Contingency 17,200.00$        
 Design Total 189,200.00$     
Design and Construction Total 940,563.00$     

NOTE: 
1. The land acquisition estimate is a strong unknown. The land owners have made 
it clear that they are opossed to selling the land.
2. $1,081,600 of the funding will come from CMAQ, which requires a 20% match for construction by the City. 
That means the requirements for materials, labor, testing and oversight will be much more stringent than a typical City project.
This will drive up the cost and will add more time to the duration of the project.

CMAQ-Congestion Management Air Quality

Professional 
Services

CMAQ Funding would be lower due to 
lower construction costs. 



• Next steps:
• Decision making point of proceeding with existing trail alignment 

and acquisition (possibly condemnation) or pursue alternate trail 
alignment



• END OF SLIDE PRESENTATION

• The following Slides are back for alternative route investigations  



Alternatives Investigated

• Option 1 - Opposite Side of Creek

• Option 2 - Behind Noise Wall, Behind Homes on Forest Road

• Option 3 - Along North Side of I-85 to Broad Street



Option 1 - Alignment on Opposite Side of Creek

Unwilling 
Property Owner 

Boundary 
Extends to Both 
Sides of Creek

I-85 Pedestrian 
Culvert on 

South Side of 
Creek. Would 

Require Exiting 
onto Unwilling 

Property Owner 
Parcel



Alternatives Investigated

• Option 1 - Opposite Side of Creek

• Option 2 - Behind Noise Wall, Behind Homes on Forest Road

• Option 3 - Along North Side of I-85 to Broad Street

• Option 4 - Along Forest Road to Broad Street



Option 2 - Behind Noise Wall



Alternatives Investigated

• Option 1 - Opposite Side of Creek

• Option 2 - Behind Noise Wall, Behind Homes on Forest Road  

• Option 3 - Along North Side of I-85 to Broad Street

• Option 4 - Along Forest Road to Broad Street



Wingwall

NCDOT Scour Hole – Must 
maintain function of this 
drainage device

Property Line / NCDOT ROW

Option 3 - Northern Approach to I-85 Pedestrian Culvert

Entrance to Pedestrian Culvert

16’ elevation change



Option 3 - Northern Approach to I-85 Pedestrian Culvert



Plan View – Note gabion wall extends beyond NCDOT ROW Profile – Note steep grade is unavoidable given drainage constraints. 

Gabion Wall Detail – Wall required to maintain drainage of NCDOT I-85 scour hole.

Northern Approach to I-85 Pedestrian Culvert



Northern Approach to I-85 Pedestrian Culvert

10’ elevation 
change

Over 18’ – 55%

No sound 
barrier

340


